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RFEV21-EDEN-EGRF-M-142 
Thursday, April 2, 1992 

Ms. Donna Murray 
Rocky Flats Plant 
EG&G Rocky Flats, Inc. 
P.O. Box 464 
Golden, Colorado 80402-0464 

Subject: BA 71785PB, Requirements of Contract Deliverable Documents and 
Request for Schedule Extension: Implementation of Phase I11 RFI/RI Work 
Plan OU1 (881 Hillside) 

Dear Ms. Murray: 

This is to notify you of technical constraints limiting EBASCO's ability to provide 
certain contract deliverable documents which will meet all of the stipulated 
requirements under the above listed contract within the existing deliverable 
schedule, and our request for extension of the deliverable schedule. The schedule 
for delivery of the Draft Phase 111 RFI/RI Report to EG&G and DOE is June 2,1992, 
while the schedule for delivery of the Draft Final Phase 111 RFI/RI Report to EPA 
and CDH is July 30,1992 (an IAG deliverable date). Our contract requirements 
include implementing the Final Phase 111 RFI/RI Work Plan and meeting all of the 
stipulations of the supporting documents including the RFP Site-wide Quality 
Assurance Project Plan (QAPjP), the Quality Assurance Addendum (QAA) 1.1 for 
OU 1, and the RFP Standard Operating Procedures (SOPS). These documents are all 
IAG deliverable documents and the standards, requirements, and stipulations set 
forth in them are directly tied to requirements in the IAG. 

The key issue which limits our ability to meet the contractual obligations is the 
availability of EG&G validated data. The use of validated data is an explicit 
requirement of the IAG and all of the documents listed above which set the 
specifications of this work. Section VI.B.5 of IAG Attachment 2 - Federal Facility 
Agreement Statement of Work specifies that this work shall be based only on 
validated data. Validated data meeting the Data Quality Objectives (DQOs) are not 
available at this time and a complete date set is not expected to be available in the 
near future. It is permissible under the Work Plan to use unvalidated data for some 
applications, but only for qualitative estimates of contamination. Up to this point, 
in order to expedite progress on the RI data evaluation and Public Health 
Evaluation (PHE) Contaminants of Concern (COC) determination tasks, the 
EBASCO Team has been using a combination of the available parts of the validated 
data set for soils, groundwater, surface water and sediments from previous 
investigations and the partial set of unvalidated data as it becomes available in 
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increments from the analytical laboratories. However, should the EBASCO Team 
use unvalidated data for applications more rigorous than estimates of 
contamination and task scoping we would be in nonconformance with the Q A / W  
requirements of the project and in conflict with our contractual obligations. At this 
time, we are formally requesting that the schedule for delivery of the Draft and Draft 
Final RFI/RI Reports be postponed sufficiently to incorporate the validated data 
necessary to meet the requirements of the IAG. We make this request with the 
knowledge that EG&G will in turn have to request an extension in the IAG 
schedule. However, without validated data, EBASCO cannot complete our 
contractual obligations in conformance with the task order contract or the IAG. 

, 

Please feel free to contact me should you require further information or discussion. 

Sincerely yours, 
Ebasco Services Incorporated 

Charles L. Nylander 
Project Manager 

CLN/nc 

cc: B. Wurster (EG&G) 
P. Bungee (EG&G) 
C. Gee (EG&G) 
D. Smith (EG&G) 
K. Turner (D&M) 
M. Griswold 
D. Cushing 
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